
DISMISSED WITH PREJUDICE: December 9, 2013

CBCA 3400

GREAT LAKES DOCK & MATERIALS, L.L.C.,

Appellant,

v.

DEPARTMENT OF HOMELAND SECURITY,

Respondent.

Thomas M. Keranen, Bret S. Wacker, and Jeffrey M. Gallant of Clark Hill PLC,
Detroit, MI, counsel for Appellant.

William H. Butterfield, Office of Procurement Law, Headquarters, U.S. Coast Guard,
Department of Homeland Security, Washington, DC, counsel for Respondent.

DANIELS, Board Judge (Chairman).

ORDER

The United States Coast Guard contracted with Great Lakes Dock & Materials,
L.L.C., for construction of the Munuscong Channel Junction Light at the Coast Guard station
in St. Ignace, Michigan.  During performance of the contract, an uplift failure occurred while
the contractor was placing concrete into the steel ice protection cone.  The contractor
maintained that this problem was caused by a Coast Guard design error and claimed that as
a consequence, the contract price should be increased by $282,955.61 and the contract
duration enlarged by twelve calendar days.  The contracting officer denied the claim, and the
contractor appealed his decision.
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The parties have now reached a full and final settlement of all issues in the appeal and
have jointly asked the Board to dismiss the appeal with prejudice.

Accordingly, the appeal is DISMISSED WITH PREJUDICE.

_________________________
STEPHEN M. DANIELS
Board Judge


